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Substantial Completion December, 2019 New families are projected to move in starting March, 2020

Project Status:

. Fifth floor elevated concrete slab has been poured.

Fifth floor structural panels have been installed.

Sixth floor elevated slab installation is in progress.

Pepco shut down is complete and the new transformer has been installed.

Mechanical Electrical and Plumbing (MEP) infrastructure in progress on the first through the forth floors.

Community Advisory:
. Material deliveries will continue on a weekly basis providing structural steel, structural wall panels, metal
decking, reinforcing steel, and wood to shore up each floor of the building.
Note: Smoot, the general contractor, is on site and will provide flaggers who will control traffic and
ensure safety during all deliveries.
. Concrete pours for the elevated decks will be on a two week per floor pouring cycle.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov

MEP infrastructure 5th fl, Structural Panel Install New Transformer installation

For your safety, only authorized personnel are allowed to access the construction sites
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